

Communication

Date	15 July 2026
Team ID	XXXXXX
Project Name	FloodGuard - AI/ML Flood Prediction System
Maximum Marks	1 Mark

Communication Plan

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Self-review notes	Sai Ganesh	Track daily progress against the sprint backlog
2	Progress Update	Weekly	GitHub commit history / README updates	Sai Ganesh	Summarize completed sprint items
3	Issue / Bug Discussion	As Needed	Render deploy logs, GitHub issues	Sai Ganesh	Diagnose and resolve build/runtime errors
4	Stakeholder Review	Bi-Weekly	Live demo of deployed URL	Sai Ganesh	Validate the solution against requirements
5	Final Demo Rehearsal	Once	Screen walkthrough	Sai Ganesh	Prepare the live project demonstration

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Render build failing silently with unclear cause (compiling pandas from source)	Read build logs closely, identified the missing pre-built wheel issue, pinned PYTHON_VERSION
2	gunicorn failing to find the Flask app object	Traced the traceback to a naming clash between app.py and the app/ package, renamed the entry file
3	Partial file edits on GitHub's web editor corrupting file syntax	Adopted a "replace the whole file" strategy for structural changes instead of partial pastes